Project Methodology

Yipptini Co. has decided to use Agile Scrum methodology. We will be assigning these roles accordingly: Product Owner, ScrumMaster, and team members. Prior to beginning the sprint cycles, we will work on a Product Backlog and hold daily meetings (Scrum meetings) during each cycle. For keeping track of the sprint progress we will be using a sprint burndown chart collectively as a team.